
Field Note Record
Contract No. Station Mile/Line: C/S

9390 PROJECT LIMITS US I-82 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 9/26/2019 10/8/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

10/18/2019

E. Knudson

10/22/2019

Gregory F. Bivins 9/26/19

BID ITEM #4
REMOVING MISCELLANEOUS TRAFFIC ITEMS

L.S.
Group 1
10/1/2019
10/3/2019
10/7/2019
All guide posts are removed 
OK to pay $563.34

Group 2
9/26/2019
9/30/2019
10/2/2019
All guide posts are removed 
OK to pay $2,136.01

Group 4
10/7/2019
10/8/2019
All guide posts are removed 
OK to pay $950.65

563.34 + 2,136.01 + 950.65 = $3,650.00

OK to Pay  $3,650.00

Visually verified by Gregory F. Bivins in the field

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0004 REMOVING 
MISCELLANEOUS TRAFFIC 
ITEM 

1 10/18/20... L.S. 563.34 169 EK 10/23/19 6

0004 REMOVING 
MISCELLANEOUS TRAFFIC 
ITEM 

2 10/18/20... L.S. 2,136.01 170 EK 10/23/19 6

0004 REMOVING 
MISCELLANEOUS TRAFFIC 
ITEM 

4 10/18/20... L.S. 950.65 171 EK 10/23/19 6
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